FORM DPW.CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  september 2015

Date: October 15, 2015

CONTRACTOR: Su-Mo Builders, Inc.

ADDRESS: 907 Bannister Street Contract No. 63097 1
City, State ZIP: Honolulu, Hawali 96819 DAGS Job No. 12-10-0733
PROJECT TITLE: Information and Communication Services Division - Pahole Radio Facility, Mokulei'a
CONTRACT IFQR INSPECTION BRANCH USE

[ #f SUBMITTAL REGISTER [ »#7 COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 2,130,170.00 qummm_v: [ 7 PROJECT SCHEDULE

[ #] DALY REPORTS [ =T PAYROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST | ‘] CONTRACT NUMBER

[ =] PROJECT NAME AND LOCATION [ ‘fN.L SIGHATURES
[ )| AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS ECIALTY f MISC:
Total % 21,934.00 I[ 1 AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount 3 2,152,104.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 2517% $ 536,245.00 10000% §  21,934.00 3 558,179.00
Q 42,12 oo @
Retained REDUCED[ ] 5 40,239.00 5 1,453 Co~~g <oA58-06-
19 921, =
Amount Subject to Payment $  496,006.00 $ mﬁﬁ?@%m
A A s B
Payments to Dale $ 200,733.00 $ ) $ 2083300 (7
T, 981. e o |
Payments Now Due $  205,273.00 $ 11-99-4—09—- I $ % 3—
PaymentNo. FINAL[ j 3
[MELmadslEior peoiects shwady Accapled andiog 2. Ieentify that the abave b i3 correct, just, that payment has not baen recawved, and
- &l payroll affidavits have been submitied, are current, or proper deductiva exclusions

[ 1Project Acceptance Date have been made 1o this requesl; and laast B0% of our workforce rasides in Howail, <)

As a preferred contractor, | have submitted all apprenticeship approval

i" latad, delela Sta Of Contract Time and FOR OFFICE USE ONLY

[ 1Project Completion Date s A n +=
1 Compuiad and Checked b e Linanty Yo amout ncce "‘"‘L
Y * g\rl:-:c‘ob por elecnn w/Ya "‘""‘1‘5" i 18/23/201S.
Date
Su-Mo Builders, Inc.
g :5 Marne of Contractor
L
\S 7/

(:\J‘Mect Engineer e} Il%’ s

% Approved | " Brantiuftedd of Cring Engineer Data W!w Cate
¥

The Public Administrator that change orders have bwen Issued and the work performed.

/" /W" 0CT 2 62015

Sifie Public Works Admmistatar Dato




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2015

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division - Pah  DAGS Joh No.: 12-10-0733
fu]
4 CONTRACT]
o LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
3 |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPL % RETAINED|
Su-Mo Builders, Inc. General Contractor |ec-22513 $814,586| $267.687) 232 86% 5% $13.384|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT -| COMPL. %) RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL %l RETAINED|
IC) Earthwork (ICI) ABC-13434 $265,850| $255.850| 9624%| 10% $25,585
Fence Hawail Fencing C-15091 $30,482 $7,000] 22 96% 10% $700
Bewman Termite Treatment PCO-830 3550 $0] 000%] 10% 30
Alakona Asphalt Paving C-12094 515,000 $0] 0.00%] 10% $0
Royal Palm Landscaping ABC-14300 $17,600 $0] 0.00%] 10% $0
Aloha Steel Concrete Reinforcing C-18593 $27,180 $0| 0.00%] 10% $0
Affiliated CMU BC-26013 $62,000 30] 0.00% 10% $0
KWL |Structural Steal C-12677 $4.530 S0 0.00% 10%| 30
Unistrut HI Unistrut System AC-10998 $31,482 50 0.00% 10% 30
Tropical Roofing & Raingutter| Gutiers & Downspouts C-21044 $12,028 $0] 0.00% 10% S0
Tropical Roofing & Raingutter| Fluld-Applied Roofing C-21044 $27,719 $0]  0.00%] 10% 30
Larry's Painting Unlimited Fluid-Applied Floor Coating C-28771 $30,629 30| 0.00%| 10% $0
|ProTech Fire Protection C-28826 $54.265 $0] 0.00%] 10% $0
Paul's Electrical Electrical and Fuel System|ABC-26840 $579,000 $0] 0.00%| 10% $0
N, Naksi Fuel Piping CT-6533 $10,000 $30] 0.00% 10% $0
Advance A/C Contracting |HVAC C-29300 $141,550 301  0.00% 10% 50
Unitek |HazMal C-11851 55,708 $5,708| 100.00% 10% 3570
Total Retained from Subs | $1.315574] 5268,558 $26.855|B

52.130.170! 5536.245|

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $40,239]

[ certify that the above retentions are correct for this request.

Checked/Verified by:

@m ¢t

Initial - Project Inspector or Engineer

Su-Mo Builders, Inc.

Name of Contractor

D T U

By Signatu——" _\____}

oliz] e

Date

NOTE
Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7/06
_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of; September 2015

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division - P: DAGS Job No.: 12-10-0733

o CHANGE

i ORDER

9 LICENSE CHANGE ORDER AMOUNT

O |PRIME CONTRACTOR |TRADE NO. AMOUNT RETAINED
SuMo Builders Inc General Contractor ABC-22913 $4,770 $4,770] 100.00% 5% 5238/ A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
o] Earthwork ABC-13434 $11,696 $11,696] 100.00%| 10% $1,169
Unitek HazMat C-11851 $5,468 $5.468| 100.00%| 10% $546
#DIVID! 10% $0
#DIVIO! 10% $0]
#DIVIO! 10% $0
HOWIO! 10% 30
#DIV/O! 10% $0
#DIVIO! 10% $0
HDIVIO! 10% 50
#DIVIO! 10% $0
#DIV/D! 10% $0
#DIVIDY 10% $0
#OIVIO! 10% $0
HDIVI! 10% $0
HDIVIO! 10% $0
#DIVIO! 10% 30
#DIVIB! 10% $0
H#DIVID! 10% 50
Total Retained from Subs $17,164 $17.164 $1.715|B
521.3:31 $21,934

| cerlify that the above retentions are correct for this request.

Checked/Verifiad by:
SuMo Builders Inc.
Name of Contractor q“& "
=2 \ p { ( Initlal - Project Inspector or Enginger
(S\ A ofislis
By Signatome— \J W Date
NOTE:

Columnar totals shal! be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
PAHOLE RADIQ FACILITY

BILLING MONTH: September-15 DAGS JOB NO.: 1 2-10-0733 CONTRACT NO.: 63097
CONTRACTOR: SU-MO BUILDERS, INC.

VENDOR CODE: 33179400

Original Contract Payment Suffix:

Suffix Fund Symbol unt Ear Retainage Amount Due
Ot B11-420M $323,527.00 $28,254.00 $295,273.00
Totals: $323,527.00 $2B,254.00 $295,273.00
Change Order Payment Suffix:
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-420M $21,934.00 $1,953.00 $19,981.00
Totals: $21,934.00 %$1,953.00 $19,981.00
Grand Total: $345,461.00 $30,207.00 $315,254,00

%4 0CT 27 2005
Verified DATE

(This Section for Administrative Services Office Use Only)

7 (& L?; E .ul W IE Vendor Code 33179400
N B & E ‘

U ocT 20 275 ‘L’:j Cost Code 3A1

Voucher No. SWV ” 0 3&

DAGS, Div. OF PLBLC V‘: RS
STAFF SEMWVITIS OFAICE Verited By




